SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 108 Const Calendar Day: 643 Date: 13-Jun-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00 AM  05:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
Today they were setting up to do the 6th ESW weld. It was on the T joint that connects shear plate b2E to
the North shaft. The following is a list of activities for this operation:
- Blocks were welded into place at the starting sump.
- Run-off tabs were welded at the top of the joint.
- The unistruts for the cooling shoe clamps were attached on both sides of the joint.
- The weld joint was cleaned by wire wheeling.
- Supports for access ladders were being tack welded into place.
On the next 2 ESW welds to be done (a2S-to-East shaft and b2E-to-East shaft), some prep work was also
ongoing. The copes at the starting sumps were enlarged by torch cutting, and then these areas were
ground smooth.
*kkkkkkkhk
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.
- On plate 9m-West-Outer, prep work was ongoing to get ready for welding. The bevels were being ground
to remove rust, and some buttering was done where the root gaps were too large.
*kkkkkkkhk
Also, the following office work was done today:
- | reviewed and approved diaries.
- | updated the weld tracking sheets.
- | drafted a letter in response to submittal 1559R04, and sent it to document control for finalizing. It was a
revision to the PQWP to change the blast media. It was approved.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KENNETH CHAPPELL 8.00 2.00 0.00 10.00 D
Ironworker JNM JIN PEI WANG 8.00 0.00 0.00 8.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 108 Date: 13-Jun-2011  Monday
Ironworker APP JEREMY DOLMAN 800 200 000 10.00 ]
Ironworker APP JEFFERY SOUZA 800 200 000 10.00 ]
Ironworker FOR RORY HOGAN 800 200 000 10.00 ]
Ironworker INM RICHARD GARCIA 800 200 000 10.00 ]
Ironworker FOR HUA QIANG HUANG 800 000 000 800 []
Ironworker FOR JAMES ZHEN 800 000 000 800 []
Ironworker INM WAIKIT LAI 800 000 000 800 ]
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